

Distribution EOLE - Tâche #13691

Scénario # 13513 (Terminé (Sprint)): Commencer a trier le backlog

Étude de demandes

10/20/2015 06:07 PM - Joël Cuissinat

Status:	Fermé	Start date:	10/20/2015
Priority:	Normal	Due date:	
Assigned To:	Joël Cuissinat	% Done:	100%
Target version:	Sprint 2015 42-44 - Équipe MENESR	Estimated time:	20.00 hours
		Spent time:	15.50 hours
Description			
Tâche pour mettre du temps sans en ouvrir trop ;)			

History

#1 - 10/20/2015 06:08 PM - Joël Cuissinat

- Remaining (hours) changed from 20.0 to 18.0

#2 - 10/21/2015 10:03 AM - Scrum Master

- Status changed from Nouveau to En cours

#3 - 10/22/2015 04:48 PM - Joël Cuissinat

- % Done changed from 0 to 20

- Remaining (hours) changed from 18.0 to 16.0

#4 - 10/23/2015 04:30 PM - Joël Cuissinat

- % Done changed from 20 to 50

- Remaining (hours) changed from 16.0 to 10.0

étude de demandes multi-étab, bareos et Zéphir.

#5 - 10/23/2015 04:31 PM - Joël Cuissinat

- Assigned To set to Joël Cuissinat

#6 - 10/27/2015 12:45 PM - Joël Cuissinat

- Remaining (hours) changed from 10.0 to 6.0

#7 - 10/27/2015 08:56 PM - Joël Cuissinat

- Remaining (hours) changed from 6.0 to 4.0

#8 - 10/28/2015 11:37 AM - Joël Cuissinat

- Status changed from En cours to Fermé

- Remaining (hours) changed from 4.0 to 0.0

#9 - 10/29/2015 10:10 AM - Scrum Master

- Status changed from Fermé to En cours

#10 - 10/29/2015 10:10 AM - Scrum Master

- Status changed from En cours to Fermé

#11 - 10/29/2015 10:35 AM - Daniel Dehennin

- % Done changed from 50 to 100