

eSSL - Tâche #9759

Scénario # 9756 (Terminé (Sprint)): eSSL 2.4 : finalisation du portage de la version actuelle de l'eSSL 2.4

Certaines règles concernant les variables nagios_morea et nagios_lan restent à éclaircir

11/20/2014 03:53 PM - Emmanuel IHRY

Status:	Fermé	Start date:	11/24/2014
Priority:	Normal	Due date:	
Assigned To:	Philippe Carre	% Done:	100%
Target version:	sprint 2014 48-49	Estimated time:	4.00 hours
		Spent time:	1.00 hour
Description			

History

#1 - 11/20/2014 03:55 PM - Emmanuel IHRY

- Estimated time set to 1.00 h
- Remaining (hours) set to 1.0

#2 - 11/20/2014 03:55 PM - Emmanuel IHRY

- Remaining (hours) changed from 1.0 to 4.0
- Estimated time changed from 1.00 h to 4.00 h

#3 - 12/03/2014 11:40 AM - Philippe Carre

- Assigned To set to Philippe Carre
- % Done changed from 0 to 100
- Remaining (hours) changed from 4.0 to 0.0

Règles optionnelles ajoutées aux modèles de zones.

#4 - 12/03/2014 11:41 AM - Philippe Carre

- Status changed from Nouveau to Résolu

#5 - 12/04/2014 11:35 AM - Philippe Carre

- Status changed from Résolu to Fermé