

Distribution EOLE - Tâche #11968

Scénario # 11966 (Terminé (Sprint)): Réaliser un environnement de test 1

Configurer Scribe pour l'établissement 1 de test

06/12/2015 05:20 PM - Emmanuel GARETTE

Status:	Fermé	Start date:	06/12/2015
Priority:	Normal	Due date:	
Assigned To:	Fabrice Barconnière	% Done:	100%
Target version:	Sprint_2015_26-28 - Équipe MENESR	Estimated time:	4.00 hours
		Spent time:	4.00 hours
Description			

History

#1 - 06/23/2015 10:06 AM - Scrum Master

- Status changed from Nouveau to En cours

#2 - 06/23/2015 05:46 PM - Joël Cuissinat

- Estimated time set to 4.00 h

- Remaining (hours) set to 4.0

#3 - 06/24/2015 09:02 AM - Fabrice Barconnière

- Assigned To set to Fabrice Barconnière

#4 - 06/24/2015 11:40 AM - Fabrice Barconnière

- % Done changed from 0 to 50

- Remaining (hours) changed from 4.0 to 2.0

Prévoir de préinstaller :

eole-esbl-ocs

eole-esbl-glpi

eole-ejabberd-pkg

eole-ejabberd

eole-infosquota

eole-infosquota-apps

eole-ecostations

eole-ecostations-apps

#5 - 06/25/2015 09:53 AM - Scrum Master

- Status changed from En cours to Résolu

#6 - 06/26/2015 10:29 AM - Fabrice Barconnière

- File dummy.dev added

- Status changed from Résolu to En cours

- % Done changed from 50 to 90

- Remaining (hours) changed from 2.0 to 0.25

#7 - 06/26/2015 10:45 AM - Fabrice Barconnière

- Status changed from *En cours* to *Résolu*

#8 - 07/09/2015 02:30 PM - Gilles Grandgérard

- Status changed from *Résolu* to *Fermé*

- Remaining (hours) changed from 0.25 to 0.0

#9 - 07/14/2015 09:21 AM - Joël Cuissinat

- % Done changed from 90 to 100

Files

dummy.dev

573 Bytes

06/26/2015

Fabrice Barconnière