

## Distribution EOLE - Tâche #11997

Scénario # 11992 (Terminé (Sprint)): Permettre la déclaration d'alias IP sur les modules autres que Amon et AmonEcole

### Ajouter un test squash validant la déclaration d'IP alias sur Eolebase

06/16/2015 12:09 PM - Joël Cuissinat

|                        |                                   |                        |            |
|------------------------|-----------------------------------|------------------------|------------|
| <b>Status:</b>         | Fermé                             | <b>Start date:</b>     | 02/16/2015 |
| <b>Priority:</b>       | Normal                            | <b>Due date:</b>       |            |
| <b>Assigned To:</b>    | Joël Cuissinat                    | <b>% Done:</b>         | 100%       |
| <b>Target version:</b> | Sprint_2015_23-25 - Équipe MENESR | <b>Estimated time:</b> | 2.00 hours |
|                        |                                   | <b>Spent time:</b>     | 1.00 hour  |
| <b>Description</b>     |                                   |                        |            |

#### History

**#1 - 06/16/2015 12:09 PM - Joël Cuissinat**

- Status changed from *Nouveau* to *En cours*

**#2 - 06/16/2015 01:56 PM - Joël Cuissinat**

- % Done changed from 0 to 100

- Distribution changed from *EOLE 2.5* to *Toutes*

=> **Cas de test : SC-T11-002 - Ajout d'IP alias sur l'interface eth0**

**#3 - 06/16/2015 01:57 PM - Joël Cuissinat**

- Remaining (hours) changed from 2.0 to 0.0

**#4 - 06/16/2015 01:57 PM - Joël Cuissinat**

- Remaining (hours) changed from 0.0 to 0.33

**#5 - 06/17/2015 09:50 AM - Scrum Master**

- Status changed from *En cours* to *Résolu*

**#6 - 06/17/2015 03:08 PM - Fabrice Barconnière**

- Remaining (hours) changed from 0.33 to 0.0

Test approuvé

**#7 - 06/18/2015 09:51 AM - Scrum Master**

- Status changed from *Résolu* to *Fermé*