

Zéphir - Tâche #13139

Scénario # 13007 (Terminé (Sprint)): Exécuter les tests Zephir 2.5.1

créer le paquet de support de module 2.5.1

09/23/2015 06:01 PM - Thierry Bertrand

Status:	Fermé	Start date:	06/22/2015
Priority:	Normal	Due date:	
Assigned To:	Thierry Bertrand	% Done:	100%
Target version:	sprint 2015 39-41 - Equipe PNE-SR	Estimated time:	4.00 hours
		Spent time:	3.17 hours
Description			

Associated revisions

Revision 505bb1e4 - 09/24/2015 04:51 PM - Thierry Bertrand

Ajout des listes de dictionnaires pour eccl & esbl 2.5.1 Ref: #13139 @10min

Revision d3da347f - 09/24/2015 05:00 PM - Thierry Bertrand

Ajout du support des dicos 2.5.1 Ref: #13139 @30min

Revision f9c9e323 - 09/25/2015 03:26 PM - Thierry Bertrand

Ajout du support geobibule sur esbl 2.5.1 Fixes: #13139 @30min

History

#1 - 09/23/2015 06:01 PM - Thierry Bertrand

- Assigned To set to Thierry Bertrand
- Estimated time set to 4.00 h
- Remaining (hours) set to 4.0

#2 - 09/24/2015 04:28 PM - Thierry Bertrand

- Status changed from Nouveau to En cours

#3 - 09/24/2015 05:17 PM - Thierry Bertrand

- % Done changed from 0 to 70
- Remaining (hours) changed from 4.0 to 1.0

[eole-zephir-medde] Debian source package: Build successful: 2.5.1-2 for eole-2.5.1-proposed-updates

Reste à intégrer les geobidules

#4 - 09/25/2015 03:37 PM - Thierry Bertrand

- Status changed from En cours to Résolu
- % Done changed from 70 to 100

Appliqué par commit [eole-zephir-medde:f9c9e32364f6b7c8c83b9d073eab59f352b561a7](https://code.eole-project.net/eole-zephir-medde/f9c9e32364f6b7c8c83b9d073eab59f352b561a7).

#5 - 09/25/2015 03:39 PM - Thierry Bertrand

- Remaining (hours) changed from 1.0 to 0.25

#6 - 10/07/2015 01:18 PM - Emmanuel IHRY

- *Status changed from Résolu to Fermé*

- *Remaining (hours) changed from 0.25 to 0.0*

Fait