

Distribution EOLE - Tâche #14185

Scénario # 14084 (Terminé (Sprint)): Assistance aux utilisateurs (49-51)

Création du projet QuickZéphir

12/02/2015 04:06 PM - Bruno Boiget

Status:	Fermé	Start date:	12/02/2015
Priority:	Normal	Due date:	
Assigned To:	Joël Cuissinat	% Done:	100%
Target version:	Sprint 2015 49-51 - Équipe MENESR	Estimated time:	0.50 hour
		Spent time:	0.50 hour
Description			
Création du projet QuickZéphir dans la sous arborescence Contributions.			
projet redmine : quickzephir			
Projet à récupérer ici : github.com/gwen21/hackathon			

History

#1 - 12/02/2015 04:07 PM - Bruno Boiget

- Subject changed from *Création du projet QuickZephir* to *Création du projet QuickZéphir*

#2 - 12/02/2015 04:14 PM - Bruno Boiget

- Description updated

#3 - 12/02/2015 04:47 PM - Joël Cuissinat

- Status changed from *Nouveau* to *En cours*

#4 - 12/02/2015 04:48 PM - Joël Cuissinat

- Assigned To set to *Joël Cuissinat*

- % Done changed from 0 to 50

- Estimated time changed from 1.50 h to 0.50 h

- Remaining (hours) changed from 1.5 to 0.5

=> [QuickZéphir](#)

#5 - 12/03/2015 10:01 AM - Scrum Master

- Status changed from *En cours* to *Fermé*

- Remaining (hours) changed from 0.5 to 0.0

#6 - 12/28/2015 02:07 PM - Joël Cuissinat

- % Done changed from 50 to 100