

Distribution EOLE - Tâche #16685

test2

07/01/2016 03:05 PM - Emmanuel IHRY

Status:	Ne sera pas résolu	Start date:	07/01/2016
Priority:	Normal	Due date:	
Assigned To:		% Done:	0%
Target version:	sprint 2016 25-27 - Equipe PNE-SR	Estimated time:	0.00 hour
		Spent time:	0.00 hour
Description			

History

#1 - 07/01/2016 03:06 PM - Emmanuel IHRY

- Status changed from Nouveau to Ne sera pas résolu

- Start date set to 07/01/2016