

EWT - Tâche #17698

Scénario # 17689 (Terminé (Sprint)): Organisation des dépôts EWT

Définir et créer les dépôts

11/03/2016 05:13 PM - Bruno Boiget

Status:	Fermé	Start date:	11/03/2016
Priority:	Normal	Due date:	
Assigned To:	Gwenael Remond	% Done:	100%
Target version:	sprint 2016 45-47 - EWT	Estimated time:	6.00 hours
		Spent time:	3.00 hours
Description			

History

#1 - 11/04/2016 05:25 PM - Bruno Boiget

- Subject changed from Réorganiser le POC existant to Définir et créer les dépôts
- Description updated
- Estimated time changed from 4.00 h to 6.00 h

#2 - 11/04/2016 05:25 PM - Bruno Boiget

- Remaining (hours) changed from 4.0 to 6.0

#3 - 11/14/2016 09:37 AM - Scrum Master

- Status changed from Nouveau to En cours

#4 - 11/14/2016 03:36 PM - Gwenael Remond

Créer les dépôts git suivants dans le projet ewt :

- tiramisu-web
- ewt-actions
- eole-saltstack

Créer le dépôt git suivant dans le projet devnotebook :

- release-the-docs

#5 - 11/14/2016 05:46 PM - Emmanuel GARETTE

- Remaining (hours) changed from 6.0 to 0.0

#6 - 11/14/2016 05:48 PM - Gwenael Remond

- Remaining (hours) changed from 0.0 to 1.0

#7 - 11/15/2016 09:44 AM - Scrum Master

- Assigned To set to Gwenael Remond
- % Done changed from 0 to 90

#8 - 11/15/2016 04:03 PM - Gwenael Remond

- *% Done changed from 90 to 100*

- *Remaining (hours) changed from 1.0 to 0.0*

tous les dépôts ont été créés

#9 - 11/16/2016 09:40 AM - Scrum Master

- *Status changed from En cours to Fermé*