

EWT - Tâche #17854

Scénario # 17693 (Terminé (Sprint)): Initialisation du portail

Internationalisation

11/14/2016 02:27 PM - Lionel Morin

Status:	Fermé	Start date:	11/04/2016
Priority:	Normal	Due date:	
Assigned To:	Emmanuel GARETTE	% Done:	100%
Target version:	sprint 2016 45-47 - EWT	Estimated time:	6.00 hours
		Spent time:	15.00 hours
Description			

Associated revisions

Revision c749bbdb - 11/18/2016 03:02 PM - Emmanuel GARETTE

localise the portal

- add behavior ewt-localize-behavior
- no toast when adding to favorites

ref #17854

History

#1 - 11/15/2016 09:43 AM - Scrum Master

- Status changed from Nouveau to En cours

#2 - 11/15/2016 09:43 AM - Scrum Master

- Assigned To set to Gwenael Remond

#3 - 11/15/2016 04:00 PM - Gwenael Remond

- Status changed from En cours to Nouveau

#4 - 11/15/2016 04:01 PM - Gwenael Remond

- Assigned To deleted (Gwenael Remond)

#5 - 11/16/2016 10:13 AM - Gwenael Remond

- Status changed from Nouveau to En cours

#6 - 11/16/2016 10:13 AM - Gwenael Remond

- Assigned To set to Gwenael Remond

#7 - 11/16/2016 05:44 PM - Emmanuel GARETTE

- Assigned To changed from Gwenael Remond to Emmanuel GARETTE

- Remaining (hours) changed from 6.0 to 3.0

#8 - 11/17/2016 09:33 AM - Scrum Master

- % Done changed from 0 to 50

#9 - 11/17/2016 05:10 PM - Emmanuel GARETTE

- *Remaining (hours) changed from 3.0 to 0.25*

#10 - 11/17/2016 05:14 PM - Emmanuel GARETTE

- *% Done changed from 50 to 100*

#11 - 11/18/2016 09:34 AM - Scrum Master

- *Status changed from En cours to Résolu*

#12 - 11/18/2016 05:08 PM - Bruno Boiget

- *Remaining (hours) changed from 0.25 to 0.0*

#13 - 11/21/2016 09:35 AM - Scrum Master

- *Status changed from Résolu to Fermé*