

## EWT - Scénario #17871

### Implémenter un flattener xml pour le creole loader

11/14/2016 02:56 PM - Lionel Morin

<b>Status:</b>	Terminé (Sprint)	<b>Start date:</b>	11/28/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	12/16/2016
<b>Assigned To:</b>	force indigo	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	sprint 2016 48-50 - EWT	<b>Spent time:</b>	80.50 hours
<b>Description</b>			
<b>Subtasks:</b>			
Tâche # 18155: Définir l'architecture			<b>Fermé</b>
Tâche # 18170: parser XML abstrait à partir de la DTD			<b>Fermé</b>
Tâche # 18191: Gestion des cas particuliers			<b>Fermé</b>
Tâche # 18197: export des objets flattened en XML Creole			<b>Fermé</b>
Tâche # 18199: Créer un jeu de test de fichier XML			<b>Fermé</b>
Tâche # 18240: Créer un jeu de test plus complet			<b>Fermé</b>
Tâche # 18284: nettoyer et commenter le code du flattener			<b>Fermé</b>

#### Associated revisions

##### Revision 89e6e4cc - 12/12/2016 11:25 AM - Gwenael Remond

all Creole XML files are loaded, only one is generated Ref #17871

##### Revision 5bc5aef0 - 12/15/2016 10:40 AM - Gwenael Remond

all Creole XML files are loaded, only one is generated Ref #17871

##### Revision 9577c508 - 01/13/2017 11:40 AM - Gwenael Remond

all Creole XML files are loaded, only one is generated Ref #17871 ref #18316

#### History

##### #1 - 11/14/2016 02:57 PM - Lionel Morin

- Release set to EWT

##### #2 - 11/24/2016 04:10 PM - Lionel Morin

- Story points set to 10.0

##### #3 - 11/24/2016 04:50 PM - Lionel Morin

- Subject changed from flattener xml pour le creole loader to Implémenter un flattener xml pour le creole loader

##### #4 - 11/25/2016 04:31 PM - Luc Bourdot

- Due date set to 12/16/2016

- Target version set to sprint 2016 48-50 - EWT

- Start date set to 11/28/2016

##### #5 - 11/28/2016 04:19 PM - Lionel Morin

- Assigned To changed from force rouge to force indigo

##### #6 - 12/15/2016 10:44 AM - Lionel Morin

- Status changed from Nouveau to Terminé (Sprint)