

EWT - Tâche #18034

Scénario # 17857 (Terminé (Sprint)): Générer le fichier de catalogue des actions

Redéfinir le format du catalogue

11/24/2016 04:39 PM - Lionel Morin

Status:	Fermé	Start date:	11/24/2016
Priority:	Normal	Due date:	
Assigned To:	Bruno Boiget	% Done:	100%
Target version:	sprint 2016 48-50 - EWT	Estimated time:	6.00 hours
		Spent time:	6.00 hours
Description			
nettoyer + faire un catalogue type			
catalogue après nettoyage/renommages :			
<pre>{ "packages": [{ "name": "systeme", "title": "Système", "description": "Liste des actions pour gérer le système EOLE.", "color": "#ddc9e6", "tagline": "systeme", "image": "/images/system.svg" }], "elements": [{ "name": "backup", "title": "Sauvegarde", "version": "0.9.2", "package": "systeme", "description": "Gestion de la sauvegarde du serveur EOLE", "tags": ["sauvegarde", "bareos", "backup"], "image": "/images/backup.svg" }] }</pre>			

Associated revisions

Revision 574eef00 - 12/12/2016 02:46 PM - Bruno Boiget

Refactor catalog.json format

- suppress unused elements
- add default image for actions
- renamed hero to image

ref #18034

Revision bd6ff3c9 - 12/12/2016 04:31 PM - Bruno Boiget

remove tagline from catalog.json

ref #18034

ref #18036

History

#1 - 11/28/2016 04:10 PM - Lionel Morin

- Subject changed from Redéfinir le format du catalogue to Redéfinir le format du catalogue
- Description updated
- Estimated time set to 6.00 h
- Remaining (hours) set to 6.0

#2 - 12/12/2016 10:24 AM - Bruno Boiget

- Description updated

#3 - 12/12/2016 10:25 AM - Bruno Boiget

- Status changed from Nouveau to En cours

#4 - 12/12/2016 10:25 AM - Bruno Boiget

- Description updated
- Assigned To set to Bruno Boiget

#5 - 12/12/2016 04:52 PM - Bruno Boiget

- % Done changed from 0 to 100
- Remaining (hours) changed from 6.0 to 0.5

#6 - 12/13/2016 09:34 AM - Scrum Master

- Status changed from En cours to Résolu

#7 - 12/15/2016 03:36 PM - Emmanuel GARETTE

- Status changed from Résolu to Fermé
- Remaining (hours) changed from 0.5 to 0.0