

Distribution EOLE - Tâche #18788

Scénario # 18786 (Terminé (Sprint)): eSSL - mises à jour des modèles

mise à jour 3zones

01/20/2017 02:14 PM - Thierry Bertrand

Status:	Fermé	Start date:	01/23/2017
Priority:	Normal	Due date:	
Assigned To:	Philippe Carre	% Done:	100%
Target version:	sprint 2017 4-6 Equipe PNE-SR	Estimated time:	3.00 hours
		Spent time:	2.00 hours
Description			

History

#1 - 02/06/2017 09:23 AM - Philippe Carre

- Status changed from Nouveau to En cours
- Assigned To set to Philippe Carre
- % Done changed from 0 to 90
- Remaining (hours) changed from 3.0 to 0.3

#2 - 02/13/2017 09:19 AM - Philippe Carre

- Status changed from En cours to Fermé
- % Done changed from 90 to 100
- Remaining (hours) changed from 0.3 to 0.0

Modèle ok en 2.6.1.

Reste des évolutions à apporter pour eSSL 2.6 (tâches du prochain sprint).