

## Distribution EOLE - Scénario #21183

### Traitement express PNESR (37-39)

08/29/2017 12:37 PM - Emmanuel IHRY

<b>Status:</b>	Terminé (Sprint)	<b>Start date:</b>	01/23/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	09/29/2017
<b>Assigned To:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	sprint 2017 37-39 Equipe PNE-SR	<b>Spent time:</b>	2.00 hours

#### Description

#### Subtasks:

Tâche # 20666: 01_network.xml: en 2.6.1 rubrique Interface-0 Impossible de modifier la ...	<b>Ne sera pas résolu</b>
Tâche # 21268: supprimer les variantes eSBL 2.6.1/geo-IDE	<b>Fermé</b>
Tâche # 21378: actualiser les variantes eole DDxPP	<b>Fermé</b>

#### History

##### #1 - 09/07/2017 01:19 PM - Emmanuel IHRY

- Story points set to 3.0

##### #2 - 10/02/2017 01:17 PM - Emmanuel IHRY

- Status changed from Nouveau to Terminé (Sprint)