

Zéphir - Tâche #21343

Scénario # 21279 (Terminé (Sprint)): Epic1: Créer le microservice gérant SaltMaster

Documenter Epic 1

09/13/2017 10:12 AM - Gérald Schwartzmann

Status:	Fermé	Start date:	09/13/2017
Priority:	Normal	Due date:	
Assigned To:	Gérald Schwartzmann	% Done:	100%
Target version:	sprint 2017 37-39 Equipe MENSR	Estimated time:	6.00 hours
		Spent time:	15.75 hours
Description			
<ul style="list-style-type: none">• documenter la reproductibilité de l'avancement → README• consigner la connaissance dans l'antisèche			

Associated revisions

Revision 068590df - 09/13/2017 11:51 AM - Gérald Schwartzmann

Add help to use SaltMaster Container

ref #21343

Revision f8e0f18a - 09/14/2017 03:04 PM - Fabrice Barconnière

Correct some typos in README.md file

ref #21343

Revision 06746aad - 09/14/2017 04:14 PM - Fabrice Barconnière

Add procedure for multi master in services/saltmaster/README.md file

ref #21343

Revision babf295a - 09/15/2017 04:51 PM - Lionel Morin

Work on salt api, modules, docker-compose, README

ref #21322

ref #21369

ref #21343

History

#1 - 09/13/2017 10:13 AM - Gérald Schwartzmann

- Status changed from *Nouveau* to *En cours*

- Estimated time set to 6.00 h

- Remaining (hours) set to 4.0

#2 - 09/13/2017 11:55 AM - Gérald Schwartzmann

- Remaining (hours) changed from 4.0 to 5.0

#3 - 09/14/2017 03:24 PM - Gérald Schwartzmann

- % Done changed from 0 to 50

- Remaining (hours) changed from 5.0 to 4.0

#4 - 09/20/2017 10:24 AM - Gérald Schwartzmann

- % Done changed from 50 to 80

#5 - 09/20/2017 10:30 AM - Gérald Schwartzmann

- Assigned To set to Gérald Schwartzmann

#6 - 09/22/2017 09:34 AM - Scrum Master

- Status changed from En cours to Résolu

#7 - 09/22/2017 04:55 PM - William Petit

- Status changed from Résolu to Fermé

- Remaining (hours) changed from 4.0 to 0.0

#8 - 09/26/2017 10:49 AM - Daniel Dehennin

- % Done changed from 80 to 100