

## Distribution EOLE - Tâche #28593

Scénario # 28483 (Terminé (Sprint)): Évolutions AD identifiées suite à expertise (suite)

### Corrections spécifiques à HorusAD

06/14/2019 04:15 PM - Joël Cuissinat

<b>Status:</b>	Fermé	<b>Start date:</b>	06/14/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assigned To:</b>	Joël Cuissinat	<b>% Done:</b>	100%
<b>Target version:</b>	sprint 2019 24-26 Equipe MENSR	<b>Estimated time:</b>	0.00 hour
		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### Associated revisions

##### Revision ee524a83 - 06/14/2019 04:15 PM - Joël Cuissinat

Don't move homedirs on HorusAD

Ref: #28593

##### Revision 7d65cb2c - 06/14/2019 04:16 PM - Joël Cuissinat

Don't move homedirs on HorusAD

Ref: #28593

##### Revision 25bced00 - 08/22/2019 03:24 PM - Joël Cuissinat

Fix Creole conditions for home share options

Ref: #28593

#### History

##### #1 - 06/18/2019 09:38 AM - Scrum Master

- Status changed from *En cours* to *Résolu*

##### #2 - 06/21/2019 04:34 PM - Joël Cuissinat

- Status changed from *Résolu* to *Fermé*

- Remaining (hours) set to 0.0

##### #3 - 07/11/2019 04:15 PM - Joël Cuissinat

- % Done changed from 0 to 100

- Estimated time set to 0.00 h