

## Distribution EOLE - Tâche #29659

Scénario # 29600 (Terminé (Sprint)): Amon 3

### Fournir une configuration Amon3 pour etb1.amn

02/25/2020 02:15 PM - Fabrice Barconnière

<b>Status:</b>	Fermé	<b>Start date:</b>	02/10/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assigned To:</b>	Fabrice Barconnière	<b>% Done:</b>	100%
<b>Target version:</b>	sprint 2020 07-09 Equipe MENSR	<b>Estimated time:</b>	30.00 hours
		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### Associated revisions

##### Revision 2943de2b - 02/25/2020 02:10 PM - Fabrice Barconnière

Add etb1.amon3 OPNsense configuration file

- configuration/etb1.amon/default-3.0/config.xml
  - SSH on WAN and admin interfaces
  - WebGUI on WAN and admin interfaces : <https://etb1.ac-test.fr:9443>
  - DNS server on all interfaces except WAN
  - DHCP relay between pedago and dmz
  - Web Proxy server
  - Reverse proxy with Scribe Web apps

ref #29659

#### History

##### #1 - 02/25/2020 02:15 PM - Fabrice Barconnière

- Status changed from Nouveau to En cours

##### #2 - 03/06/2020 11:12 AM - Daniel Dehennin

- Status changed from En cours to Résolu

- % Done changed from 0 to 100

Je confirme que nous avons pu restauré la configuration sur un serveur vierge.

##### #3 - 03/09/2020 08:31 AM - Fabrice Barconnière

- Status changed from Résolu to Fermé

- Remaining (hours) changed from 30.0 to 0.0