

Distribution EOLE - Scénario #30692

eole-antivir2

09/24/2020 08:16 AM - Thierry Bertrand

Status:	Terminé (Sprint)	Start date:	03/23/2020
Priority:	Normal	Due date:	04/10/2020
Assigned To:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	sprint MTES 13 - ???	Spent time:	0.00 hour
Description			
Subtasks:			
Tâche # 30693: ajout de la frequence de maj			Fermé

History

#1 - 10/22/2021 01:59 PM - Thierry Bertrand

- Status changed from Nouveau to Terminé (Sprint)