

Distribution EOLE - Tâche #30916

Scénario # 30861 (Terminé (Sprint)): Qualification 2.8.0 : campagne 2.8.0-beta1

Préparation de la campagne 2.8.0-beta1

10/29/2020 11:18 AM - Joël Cuissinat

Status:	Fermé	Start date:	10/29/2020
Priority:	Normal	Due date:	
Assigned To:	Joël Cuissinat	% Done:	100%
Target version:	sprint 2020 43-45 Equipe MENSR	Estimated time:	0.00 hour
		Spent time:	0.00 hour
Description			

Associated revisions

Revision 34df3eb8 - 10/29/2020 04:20 PM - Joël Cuissinat

Mise à jour des archives de sauvegarde Sphynx pour le test Squash SP-T03-004

Ref: #30916

Revision 000978fa - 10/29/2020 05:09 PM - Joël Cuissinat

Mise à jour des archives de sauvegarde Zéphir pour le test Squash ZE-T02-004

Ref: #30916

History

#1 - 10/29/2020 04:21 PM - Joël Cuissinat

- Status changed from Nouveau to En cours

#2 - 10/29/2020 04:21 PM - Joël Cuissinat

- Assigned To set to Joël Cuissinat

#3 - 11/02/2020 02:56 PM - Joël Cuissinat

- Status changed from En cours to Résolu

- % Done changed from 0 to 100

#4 - 11/09/2020 10:45 AM - Gilles Grandgérard

- Status changed from Résolu to Fermé

- Remaining (hours) set to 0.0

#5 - 11/09/2020 10:46 AM - Daniel Dehennin

- Estimated time set to 0.00 h