

Distribution EOLE - Tâche #9223

Scénario # 9220 (Terminé (Sprint)): Finaliser la mise en production de l'infrastructure OpenNebula EOLE

Mettre en place le fencing pacemaker

10/10/2014 01:39 PM - Fabrice Barconnière

Status:	Fermé	Start date:	09/15/2014
Priority:	Normal	Due date:	
Assigned To:	Daniel Dehennin	% Done:	0%
Target version:	sprint 2014 48-49	Estimated time:	10.00 hours
		Spent time:	5.00 hours
Description			
Related issues:			
Copied from Distribution EOLE - Tâche #8898: Mettre en place le fencing pacem...			Reporté 09/15/2014

History

#1 - 10/13/2014 03:01 PM - Daniel Dehennin

- Status changed from Résolu to En cours

#2 - 10/13/2014 03:01 PM - Daniel Dehennin

- Status changed from En cours to Nouveau

#3 - 10/14/2014 02:16 PM - Daniel Dehennin

- Status changed from Nouveau to En cours

#4 - 10/14/2014 02:17 PM - Daniel Dehennin

- Remaining (hours) changed from 0.1 to 5.0

#5 - 11/28/2014 02:21 PM - Daniel Dehennin

- Status changed from En cours to Résolu

- Remaining (hours) changed from 5.0 to 10.0

En place modulo [le bug Ubuntu #1397278](#)

#6 - 11/28/2014 02:21 PM - Daniel Dehennin

- Remaining (hours) changed from 10.0 to 0.0

#7 - 12/05/2014 09:19 AM - Fabrice Barconnière

- Status changed from Résolu to Fermé