

## EOLE OpenNebula - Scénario #9355

### Création d'un module Hâpy-Market/Catalogue/Bibliothèque

10/23/2014 10:39 AM - Philippe Caseiro

<b>Status:</b>	Terminé (Sprint)	<b>Start date:</b>	10/23/2014
<b>Priority:</b>	Normal	<b>Due date:</b>	11/07/2014
<b>Assigned To:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	sprint 2014 44-45	<b>Spent time:</b>	31.90 hours
<b>Description</b>			
<b>Subtasks:</b>			
Tâche # 9426: Packaging ruby-redcarpet			Fermé
Tâche # 9424: Packaging ruby-mongo			Fermé
Tâche # 9427: Packaging ruby-treetop			Fermé
Tâche # 9422: Packaging ruby-bson-ext			Fermé
Tâche # 9358: Mettre a disposition le paquet appmarket de opennebula			Fermé
Tâche # 9425: Packaging ruby-opennebula-cli			Fermé
Tâche # 9423: Packaging ruby-mail			Fermé
Tâche # 9359: Mise à dispo des dépendances du paquet appmarket			Fermé
Tâche # 9421: Packaging ruby-bson			Fermé
Tâche # 9356: Création du paquet eole-one-market			Fermé
Tâche # 9377: Créer le module Hâpy Market			Reporté
<b>Related issues:</b>			
Blocked by EOLE OpenNebula - Tâche #9507: Paquet appmarket sur Hâpy : Problèm...		Fermé	11/05/2014
Copied to EOLE OpenNebula - Scénario #9530: Finaliser le module Hâpy-Market		Terminé (Sprint)	10/24/2014 11/21/2014

### History

#### #1 - 10/24/2014 09:40 AM - Thierry Bertrand

- Release set to Mises à jour 2.3.15

#### #2 - 10/24/2014 09:42 AM - Thierry Bertrand

- Release changed from Mises à jour 2.3.15 to Mises à jour 2.4.1

#### #3 - 10/24/2014 09:42 AM - Thierry Bertrand

- Due date set to 11/07/2014

- Target version set to sprint 2014 44-45

- Start date set to 10/27/2014

#### #4 - 10/27/2014 10:09 AM - Philippe Caseiro

- Story points set to 7.0

#### #5 - 11/06/2014 03:43 PM - Fabrice Barconnière

- Status changed from Nouveau to Terminé (Sprint)

- Remaining (hours) changed from 0.4 to 0.400000059604645