

## Distribution EOLE - Scénario #9368

### Etude de maquettage samba4

10/24/2014 09:31 AM - Thierry Bertrand

<b>Status:</b>	Partiellement Réalisé	<b>Start date:</b>	10/27/2014
<b>Priority:</b>	Normal	<b>Due date:</b>	11/07/2014
<b>Assigned To:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	sprint 2014 44-45	<b>Spent time:</b>	16.00 hours
<b>Description</b>			
<b>Subtasks:</b>			
Tâche # 9387: Installation d'un serveur AD possédant le rôle maître RID			<b>Fermé</b>
Tâche # 9389: Installation d'un serveur eCDL 2.3.15			<b>Fermé</b>
Tâche # 9391: Installation de client(s) Windows seven et /ou XP			<b>Fermé</b>
Tâche # 9390: Installation d'un serveur de fichier membre du domaine AD sous samba4			<b>Fermé</b>
Tâche # 9388: Installation d'un serveur AD secondaire			<b>Fermé</b>

### History

#### #1 - 10/24/2014 09:31 AM - Thierry Bertrand

- Release set to Mises à jour 2.4.1

#### #2 - 10/24/2014 09:32 AM - Thierry Bertrand

- Due date set to 11/07/2014

- Target version set to sprint 2014 44-45

- Start date set to 10/27/2014

#### #3 - 10/24/2014 09:32 AM - Thierry Bertrand

- Estimated time set to 40.00 h

- Story points set to 5.0

#### #4 - 10/24/2014 03:45 PM - Luc Bourdot

- Distribution changed from EOLE 2.4 to EOLE 2.5

#### #5 - 11/07/2014 03:49 PM - Emmanuel IHRY

- Status changed from Nouveau to Partiellement Réalisé