

Distribution EOLE - Tâche #9389

Scénario # 9368 (Partiellement Réalisé): Etude de maquettage samba4

Installation d'un serveur eCDL 2.3.15

10/27/2014 08:35 AM - Emmanuel IHRY

| | | | |
|---|-------------------|------------------------|------------|
| Status: | Fermé | Start date: | 10/27/2014 |
| Priority: | Normal | Due date: | |
| Assigned To: | Emmanuel IHRY | % Done: | 100% |
| Target version: | sprint 2014 44-45 | Estimated time: | 4.00 hours |
| | | Spent time: | 0.00 hour |
| Description | | | |
| Ce serveur sera utilisé dans le cadre de l'aspiration des données initiales LDAP. | | | |
| Ce serveur ne sera pas virtualisé pour le moment. En attente du module nébula. | | | |
| En revanche on s'appuiera sur un module eCDL existant de la DDT-101 ID zephir DEV 5196 | | | |

History

#1 - 10/27/2014 08:37 AM - Emmanuel IHRY

- Assigned To set to Alain Guichard

#2 - 10/27/2014 08:38 AM - Emmanuel IHRY

- Remaining (hours) changed from 4.0 to 8.0

#3 - 11/04/2014 09:13 AM - Emmanuel IHRY

- Description updated

- Remaining (hours) changed from 8.0 to 0.0

#4 - 11/04/2014 09:14 AM - Emmanuel IHRY

- Status changed from Nouveau to Ne sera pas résolu

#5 - 11/04/2014 09:14 AM - Emmanuel IHRY

- Status changed from Ne sera pas résolu to Fermé

#6 - 11/06/2014 06:21 PM - Emmanuel IHRY

- Assigned To changed from Alain Guichard to Emmanuel IHRY

#7 - 11/07/2014 12:32 PM - Emmanuel IHRY

- % Done changed from 0 to 100