

ruby-bson - Tâche #9421

Scénario # 9355 (Terminé (Sprint)): Création d'un module Hâpy-Market/Catalogue/Bibliothèque

Packaging ruby-bson

10/27/2014 04:57 PM - Philippe Caseiro

Status:	Fermé	Start date:	10/27/2014
Priority:	Normal	Due date:	
Assigned To:	Philippe Caseiro	% Done:	100%
Target version:	sprint 2014 44-45	Estimated time:	2.00 hours
		Spent time:	0.50 hour
Description			
Packager ruby-bson			
Related issues:			
Blocked by ruby-bson - Tâche #9433: Les build ne ce lancent pas			Fermé

History

#1 - 10/27/2014 05:04 PM - Philippe Caseiro

- % Done changed from 0 to 20

#2 - 10/28/2014 11:04 AM - Philippe Caseiro

- Status changed from Nouveau to En cours

#3 - 10/28/2014 11:05 AM - Philippe Caseiro

- Assigned To set to Philippe Caseiro

#4 - 10/28/2014 12:00 PM - Philippe Caseiro

- Project changed from EOLE OpenNebula to ruby-bson

#5 - 10/28/2014 12:03 PM - Philippe Caseiro

- Parent task deleted (#9359)

#6 - 10/28/2014 12:05 PM - Philippe Caseiro

- Parent task set to #9355

#7 - 10/28/2014 12:33 PM - Philippe Caseiro

- Remaining (hours) changed from 2.0 to 1.0

#8 - 10/30/2014 02:03 PM - Philippe Caseiro

- Status changed from En cours to Résolu

#9 - 10/31/2014 10:39 AM - Philippe Caseiro

- % Done changed from 20 to 100

#10 - 10/31/2014 04:34 PM - Philippe Caseiro

- Remaining (hours) changed from 1.0 to 0.1

#11 - 11/05/2014 09:00 AM - Fabrice Barconnière

- Status changed from Résolu to Fermé

#12 - 11/05/2014 09:01 AM - Fabrice Barconnière

- Remaining (hours) changed from 0.1 to 0.0