

ruby-redcarpet - Tâche #9426

Scénario # 9355 (Terminé (Sprint)): Création d'un module Hâpy-Market/Catalogue/Bibliothèque

Packaging ruby-redcarpet

10/27/2014 05:01 PM - Philippe Caseiro

Status:	Fermé	Start date:	10/27/2014
Priority:	Normal	Due date:	
Assigned To:	Philippe Caseiro	% Done:	100%
Target version:	sprint 2014 44-45	Estimated time:	2.00 hours
		Spent time:	2.43 hours
Description			
Packager ruby-redcarpet			
Related issues:			
Blocked by ruby-bson - Tâche #9433: Les build ne ce lancent pas			Fermé

Associated revisions

Revision d4fc40b7 - 10/30/2014 11:40 AM - philippe chiappe

debian/patches/0001-fix-ruby1.8-test-run.patch: Création du patch

Correction du lancement des tests unitaires pour ruby 1.8

ref #9426 @50m

Revision d786aa0c - 10/30/2014 12:21 PM - philippe chiappe

debian/control: Correction des dépendances
debian/rules: Ignorer les tests en échec.

Les tests de redcarpet ne passent pas avec gem2deb.

ref #9426 @1h

History

#1 - 10/28/2014 11:51 AM - Philippe Caseiro

- Status changed from Nouveau to En cours

- Assigned To set to Philippe Caseiro

#2 - 10/28/2014 12:01 PM - Philippe Caseiro

- Project changed from EOLE OpenNebula to ruby-redcarpet

#3 - 10/28/2014 12:04 PM - Philippe Caseiro

- Parent task deleted (#9359)

#4 - 10/28/2014 12:06 PM - Philippe Caseiro

- Parent task set to #9355

#5 - 10/28/2014 12:33 PM - Philippe Caseiro

- Remaining (hours) changed from 2.0 to 1.0

#6 - 10/30/2014 02:07 PM - Philippe Caseiro

- Status changed from *En cours* to *Résolu*

#7 - 10/31/2014 10:38 AM - Philippe Caseiro

- % Done changed from 20 to 100

#8 - 10/31/2014 04:34 PM - Philippe Caseiro

- Remaining (hours) changed from 1.0 to 0.1

#9 - 11/05/2014 09:00 AM - Fabrice Barconnière

- Status changed from *Résolu* to *Fermé*

#10 - 11/05/2014 09:01 AM - Fabrice Barconnière

- Remaining (hours) changed from 0.1 to 0.0