

ruby-treetop - Tâche #9427

Scénario # 9355 (Terminé (Sprint)): Création d'un module Hâpy-Market/Catalogue/Bibliothèque

Packaging ruby-treetop

10/27/2014 05:03 PM - Philippe Caseiro

Status:	Fermé	Start date:	10/27/2014
Priority:	Normal	Due date:	
Assigned To:	Philippe Caseiro	% Done:	100%
Target version:	sprint 2014 44-45	Estimated time:	2.00 hours
		Spent time:	1.00 hour
Description			
Packager ruby-treetop			
Related issues:			
Blocked by ruby-bson - Tâche #9433: Les build ne ce lancent pas			Fermé

Associated revisions

Revision 3529e5d0 - 10/30/2014 10:24 AM - Philippe Caseiro

require-rubygems.overrides: Création du fichier

Pour builder avec gem2deb il faut déclarer les fichiers qui font appel a rubygems ...

ref #9427 @1h

History

#1 - 10/28/2014 11:59 AM - Philippe Caseiro

- Project changed from EOLE OpenNebula to ruby-treetop
- Status changed from Nouveau to En cours

#2 - 10/28/2014 12:04 PM - Philippe Caseiro

- Assigned To set to Philippe Caseiro
- Parent task deleted (#9359)

#3 - 10/28/2014 12:06 PM - Philippe Caseiro

- Parent task set to #9355

#4 - 10/28/2014 12:33 PM - Philippe Caseiro

- Remaining (hours) changed from 2.0 to 1.0

#5 - 10/30/2014 02:15 PM - Philippe Caseiro

- Status changed from En cours to Résolu

#6 - 10/31/2014 10:38 AM - Philippe Caseiro

- % Done changed from 20 to 100

#7 - 10/31/2014 04:34 PM - Philippe Caseiro

- Remaining (hours) changed from 1.0 to 0.1

#8 - 11/05/2014 09:00 AM - Fabrice Barconnière

- *Status changed from Résolu to Fermé*

#9 - 11/05/2014 09:01 AM - Fabrice Barconnière

- *Remaining (hours) changed from 0.1 to 0.0*