

Distribution EOLE - Tâche #9800

Scénario # 9220 (Terminé (Sprint)): Finaliser la mise en production de l'infrastructure OpenNebula EOLE

Configurer OpenNebula

11/24/2014 11:29 AM - Daniel Dehennin

Status:	Fermé	Start date:	09/15/2014
Priority:	Normal	Due date:	
Assigned To:	Daniel Dehennin	% Done:	0%
Target version:	sprint 2014 48-49	Estimated time:	2.00 hours
		Spent time:	4.00 hours
Description			
<ul style="list-style-type: none">• Configuration du cluster• Configuration des datastores• Configuration des réseaux dans OpenNebula			

History

#1 - 11/28/2014 02:18 PM - Daniel Dehennin

- Status changed from *Nouveau* to *En cours*

#2 - 12/01/2014 09:26 AM - Daniel Dehennin

- Description updated

- Assigned To set to *Daniel Dehennin*

- Remaining (hours) changed from *2.0* to *0.0*

#3 - 12/01/2014 09:26 AM - Daniel Dehennin

- Remaining (hours) changed from *0.0* to *1.0*

#4 - 12/03/2014 09:28 AM - Daniel Dehennin

- Remaining (hours) changed from *1.0* to *0.0*

#5 - 12/03/2014 09:28 AM - Daniel Dehennin

- Status changed from *En cours* to *Résolu*

#6 - 12/05/2014 09:19 AM - Fabrice Barconnière

- Status changed from *Résolu* to *Fermé*